COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 07/ 2011

ESTI MATE SUMVARY 12:21: 41
CONTI D C17636R ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 17636R- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 13.0 DAYS TIME ALLON 7/15/2011 FI XED COVPLETI ON DAT!
US 491 @ County Road M PERCENT TI ME: 10. 48 ORI G TIME ALLOW 7/15/2011 FI XED COVPLETI ON DAT
PRQJECT NO. NH 4912- 001
US 491 and County Road M
NAMVE OF RQAD: Us 491
PRQJECT OOUNTI ES: MONTEZUNVA
CONTRACTOR:
COLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 03/ 26/ 2011 DATE TI ME STARTED 03/ 14/2011
2273 RIVER ROAD DATE LET 10/ 14/ 2010 DATE WORK BEGAN
DATE AWARDED 10/ 29/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/ 12/ 2010 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 970 243 4900 DATE NOTI CE TO PROCEED 03/ 14/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 2,550, 966.59 PARTI Cl PATI NG $ 90, 132.92 $ 90, 132.92
AWARD PRQIECT AMT: $ 2,303, 405.59 NON-PARTI Cl PATI NG 822. 80 822. 80
PERCENT COVPLETE: 3.57% TOTAL EARNI NGS 90, 955. 72 90, 955. 72
FUNDS AVAI LABLE: $ 2,460, 010.87 STOCKPI LED MATERI ALS 0.00 0. 00
GROSS EARNI NGS 90, 955. 72 90, 955. 72
TOTAL CLAI VB $ 0. 00 RETAI NAGE -2,728.67 -2,728.67
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 88, 227.05 88, 227.05
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 88, 227.05 88, 227. 05
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 88, 227.05

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17636R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17636R-BI D ESTI MATE RUN 04/ 07/ 2011
PRQIECT: NH 4912- 001 ESTI MATE NO 0001 12:21: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 000
LS 0. 330 3,022. 44
9, 158. 91000 0. 330 3,022. 44
0010 202-00010 Renoval of Tree 5. 000 0. 000
EACH 0. 000 0. 00
583. 00000 0. 000 0. 00
0015 202-00015 Renoval of Headwal | 2. 000 0. 000
EACH 2.000 1, 799. 60
899. 80000 2.000 1, 799. 60
0020 202- 00033 Renoval of Pipe 6. 000 0. 000
EACH 0. 000 0. 00
504. 90000 0. 000 0. 00
0025 202- 00035 Renoval of Pipe 132. 000 0. 000
LF 66. 000 1, 089. 00
16. 50000 66. 000 1, 089. 00
0030 202-00090 Renoval of Delineator 50. 000 0. 000
EACH 48. 000 264. 00
5. 50000 48. 000 264. 00
0035 202-00220 Renoval of Asphalt Mat 1, 047. 000 0. 000
SY 18. 000 122.58
6. 81000 18. 000 122. 58
0040 202-00240  Renoval of Asphalt Mat (Pl aning) 16, 858. 000 0. 000
SY 0. 000 0. 00
4. 40000 0. 000 0. 00
0045 202-00250 *Removal of Pavenent Marking 10, 500. 000 0. 000
SF 0. 000 0. 00
1. 84000 0. 000 0. 00
0050 202-00810 *Renoval of G ound Sign 6. 000 0. 000
EACH 0. 000 0. 00
148. 50000 0. 000 0. 00
0055 202- 04002 G ean Cul vert 2. 000 0. 000
EACH 0. 000 0. 00

1, 375. 00000 0. 000 0.00



CONTI D C17636R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17636R- Bl D ESTI MATE RUN 04/ 07/ 2011
PRQJECT: NH 4912- 001 ESTI MATE NO 0001 12:21: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 202- 04004 Plug Culvert (Special) 3. 000 0. 000
EACH 3. 000 2,445. 30
815. 10000 3. 000 2,445. 30
0065 203-00010 Uncl assi fied Excavation (Conplete In Place) 9, 382. 000 0. 000
CY 0. 000 0. 00
14. 36000 0. 000 0. 00
0070 203-00100 Mick Excavation 500. 000 0. 000
CY 0. 000 0. 00
35. 22000 0. 000 0. 00
0075 203-01140 Rol i ng 30. 000 0. 000
HOUR 0. 000 0. 00
105. 39000 0. 000 0. 00
0080 203-01500 Bl adi ng 30. 000 0. 000
HOUR 0. 000 0. 00
126. 84000 0. 000 0. 00
0085 203-01550 Dozi ng 30. 000 0. 000
HOUR 0. 000 0. 00
140. 04000 0. 000 0. 00
0090 203-01594 Conbi nati on Loader 30. 000 0. 000
HOUR 0. 000 0. 00
126. 84000 0. 000 0. 00
0095 203-01597 *Pot hol i ng 50. 000 0. 000
HOUR 29. 000 7,177.50
247.50000 29. 000 7,177.50
0100 203-01622 Sweepi ng (Wth Pickup Broon) 40. 000 0. 000
HOUR 0. 000 0. 00
82. 50000 0. 000 0. 00
0105 208-00002 *Erosion Log (12 Inch) 766. 000 0. 000
LF 190. 000 1, 056. 40
5. 56000 190. 000 1, 056. 40
0110 208-00020 *Silt Fence 2,021. 000 0. 000
LF 1, 768. 000 3,023. 28
1. 71000 1, 768. 000 3,023. 28



CONTI D C17636R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 17636R- Bl D ESTI MATE RUN 04/ 07/ 2011
PRQJECT: NH 4912- 001 ESTI MATE NO 0001 12:21: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 825. 00
825. 00000 1. 000 825. 00
0120 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 1. 000 2,750. 00
2, 750. 00000 1. 000 2,750. 00
0125 208-00103 Renoval and Di sposal of Sedinent (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00
60. 50000 0. 000 0.00
0130 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
71.50000 0. 000 0.00
0135 208- 00205 *Erosion Control Supervisor 100. 000 0. 000
HOUR 16. 000 2,904. 00
181. 50000 16. 000 2,904. 00
0140 210-00011  *Reset Mailbox Structure (Type 1) 7.000 0. 000
EACH 0. 000 0. 00
412. 50000 0. 000 0.00
0145 210-00810 *Reset Ground Sign 2.000 0. 000
EACH 0. 000 0. 00
220. 00000 0. 000 0.00
0150 210-00815 *Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0155 210-01000 Reset Fence 320. 000 0. 000
LF 0. 000 0. 00
38. 50000 0. 000 0. 00
0160 210-01011 Reset Gate 3. 000 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0165 212-00006 *Seeding (Native) 2.000 0. 000
ACRE 0. 000 0. 00
434. 50000 0. 000 0. 00



CONTI D C17636R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 17636R- BI D ESTI MATE RUN 04/ 07/ 2011
PRQJECT: NH 4912- 001 ESTI MATE NO 0001 12:21: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 212-00032 *Soi | Condi tioning 2. 000 0. 000
ACRE 0. 000 0. 00
891. 00000 0. 000 0. 00
0175 213-00004 *Mil ching (Weed Free Straw) 2.000 0. 000
ACRE 0. 000 0. 00
467. 50000 0. 000 0. 00
0180 213-00061 *Mul ch Tacki fier 400. 000 0. 000
LB 0. 000 0. 00
2.77000 0. 000 0. 00
0185 216-00041 *Soi | Retention Bl anket (Straw Coconut) 2, 021. 000 0. 000
SY 0. 000 0. 00
2.15000 0. 000 0. 00
0190 304- 02000 Aggregate Base Course (C ass 2) 9, 043. 000 0. 000
TON 0. 000 0. 00
20. 81000 0. 000 0. 00
0195 304- 06000 Aggregat e Base Course (O ass 6) 4, 248. 000 0. 000
TON 0. 000 0. 00
22.40000 0. 000 0. 00
0200 304-09014 *Aggregat e Base Course (Special) 5, 998. 000 0. 000
TON 0. 000 0. 00
30. 36000 0. 000 0. 00
0205 403-00721  Hot M x Asphalt (Patching) (Asphalt) 83. 000 0. 000
Sy 18. 000 1, 980. 00
110. 00000 18. 000 1, 980. 00
0210 403-34841  Hot Mx Asphalt (Gading SX) (100) (PG 64-22) 7, 144. 000 0. 000
TON 0. 000 0. 00
110. 00000 0. 000 0. 00
0215 411-10255  Enulsified Asphalt (Sl ow Setting) 3, 640. 000 0. 000
GAL 0. 000 0. 00
3.15000 0. 000 0. 00
0220 420-00112 Ceotextile (Drainage) (dass 1) 9. 000 0. 000
SY 0. 000 0. 00
27.50000 0. 000 0. 00



CONTI D: C17636R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17636R-BI D ESTI MATE RUN 04/ 07/ 2011
PRQJECT: NH 4912- 001 ESTI MATE NO. 0001 12:21: 41
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 506-00010 Ri prap (Special) 16. 000 0. 000
(e 0. 000 0. 00
88. 00000 0. 000 0. 00
0230 506-01020 Geogri d Reinforcenment 4, 000. 000 0. 000
Sy 0. 000 0. 00
5. 30000 0. 000 0. 00
0235 601- 01050 Concrete Class B (Vall) 1.100 0. 000
(e 0. 000 0. 00
1, 650. 00000 0. 000 0. 00
0240 602-00000 Rei nforcing Steel 67. 000 0. 000
LB 0. 000 0. 00
11. 00000 0. 000 0. 00
0245 603-10180 18 Inch Corrugated Steel Pipe 418. 000 0. 000
LF 0. 000 0. 00
67. 10000 0. 000 0. 00
0250 603-10240 24 Inch Corrugated Steel Pipe 320. 000 0. 000
LF 60. 000 5, 346. 00
89. 10000 60. 000 5, 346. 00
0255 603-30018 18 Inch Steel End Section 15. 000 0. 000
EACH 0. 000 0. 00
277.20000 0. 000 0. 00
0260 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 455. 000 0. 000
LF 0. 000 0. 00
18. 81000 0. 000 0. 00
0265 606- 01340 *End Anchorage Type 3D 2. 000 0. 000
EACH 0. 000 0. 00
1, 386. 00000 0. 000 0. 00
0270 606- 02005 *End Anchor age (Fl ared) 6. 000 0. 000
EACH 0. 000 0. 00
1, 611. 50000 0. 000 0. 00
0275 607- 00000 Li ne Post 32.000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00



CONTI D C17636R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 17636R-BI D ESTI MATE RUN 04/ 07/ 2011
PRQIECT: NH 4912- 001 ESTI MATE NO 0001 12:21: 41
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 607-00005 End Post 16. 000 0. 000
EACH 0. 000 0. 00
165. 00000 0. 000 0. 00
0285 607-11525 Fence (Plastic) 260. 000 0. 000
LF 190. 000 1, 045. 00
5. 50000 190. 000 1, 045. 00

0290 612-00001 *Del i neator (Type I) 41. 000 0. 000
EACH 0. 000 0. 00
22.00000 0. 000 0.00
0295 612-00002 *Del i neator (Type I1) 57. 000 0. 000
EACH 0. 000 0. 00
22.00000 0. 000 0.00
0300 612-00003 *Del i neator (Type I11) 4.000 0. 000
EACH 0. 000 0. 00
27.50000 0. 000 0.00
0305 612-00031 *Delineator (Type |) (Extra Height) 4. 000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0.00
0310 614-00011 *Sign Panel (dass I) 12. 500 0. 000
SF 0. 000 0. 00
14. 52000 0. 000 0.00
0315 614-00012 *Sign Panel (Oass I1) 77.000 0. 000
SF 0. 000 0. 00
15. 40000 0. 000 0.00
0320 614-00200 *Steel Sign Post (U 2) 16. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0.00
0325 614-01512 *Steel Sign Support (2-1nch Round)(Post) 22.000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0.00
0330 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 2.000 0. 000
EACH 0. 000 0. 00

110. 00000 0. 000 0. 00



CONTI D C17636R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 17636R- Bl D ESTI MATE RUN 04/ 07/ 2011
PRQJECT: NH 4912- 001 ESTI MATE NO 0001 12:21: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0335 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 73. 000 0. 000
LF 0. 000 0. 00
7.70000 0. 000 0. 00
0340 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 7.000 0. 000
EACH 0. 000 0. 00
220. 00000 0. 000 0. 00
0345 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0.530 19, 530. 50
36, 850. 00000 0. 530 19, 530. 50
0350 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 000 0. 00
134, 520. 45000 0. 000 0. 00
0355 627-00001 *Pavement Mar ki ng Pai nt 273. 000 0. 000
GAL 0. 000 0. 00
37.40000 0. 000 0. 00
0360 627-00005 Epoxy Pavenent MarKking 91. 000 0. 000
GAL 0. 000 0. 00
137. 50000 0. 000 0. 00
0365 627-30205 *Ther mopl astic Pavenent Marking (Wrd- Synbol) 290. 000 0. 000
SF 0. 000 0. 00
16. 17000 0. 000 0. 00
0370 627-30210 *Ther nopl astic Pavenent Marking (Xwal k- St opl i ne) 202. 000 0. 000
SF 0. 000 0. 00
9. 13000 0. 000 0. 00
0375 630- 00000 *Fl aggi ng 2, 000. 000 0. 000
HOUR 228. 750 5,032.50
22. 00000 228. 750 5,032.50
0380 630- 00007 *Traffic Control Inspection 35. 000 0. 000
DAY 6. 000 330. 00
55. 00000 6. 000 330. 00
0385 630-00012 *Traffic Control Managenent 90. 000 0. 000
DAY 10. 000 5,225.00
522. 50000 10. 000 5,225.00



CONTI D C17636R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 17636R- Bl D ESTI MATE RUN 04/ 07/ 2011
PRQJECT: NH 4912- 001 ESTI MATE NO 0001 12:21: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0390 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 0. 000
EACH 0. 000 0. 00
660. 00000 0. 000 0. 00
0395 630-80341 *Construction Traffic Sign (Panel Size A) 14. 000 0. 000
EACH 5. 000 55. 00
11. 00000 5. 000 55. 00
0400 630- 80342 *Construction Traffic Sign (Panel Size B) 56. 000 0. 000
EACH 16. 500 181. 50
11. 00000 16. 500 181. 50
0405 630- 80360 *Drum Channel i zi ng Devi ce 40. 000 0. 000
EACH 20. 000 44.00
2.20000 20. 000 44.00
0410 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 0. 000
EACH 1. 000 22.00
22. 00000 1. 000 22.00
0415 630- 80370 *Concrete Barrier (Tenporary) 360. 000 0. 000
LF 0. 000 0. 00
60. 50000 0. 000 0. 00
0420 630-80380 *Traffic Cone 200. 000 0. 000
EACH 100. 000 110. 00
1. 10000 100. 000 110. 00
0425 630-80510 Mobi | e Pavenent Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0430 630-85010 *| npact Attenuator (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
880. 00000 0. 000 0. 00
0435 700-70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C17636R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 17636R- Bl D ESTI MATE RUN 04/ 07/ 2011
PRQIECT: NH 4912- 001 ESTI MATE NO 0001 12:21: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNI T PRICE
CAT NO0200 ROADVWAY
0445 700- 70012 F/ A Asphal t Pavenent |ncentive (Pavenent Snoothness) 45, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700-70016 F/ A Fuel Cost Adj ustnent 20, 000. 000 0. 000
FA 2.320 2.32
1. 00000 2.320 2.32
0455 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 34, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700-70021 F/ A On- The-Job Trai nee 1, 536. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700- 70022 F/ A QIT Col orado Training Program 525. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700- 70025 F/' A Quality Incentive Paynent 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700-70028 F/ A ESB Program 7,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700- 70380 F/ A Erosi on Control 4, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 2, 347,802.09 $ 65,382.92 % 65, 382. 92
CAT NO0300 Wwall-0O02-A
0485 206- 00000 Structure Excavation 1, 059. 000 0. 000
CY 0. 000 0. 00
13. 20000 0. 000 0. 00
0490 206- 00065 Structure Backfill (FlowFill) 386. 000 0. 000
CY 0. 000 0. 00
116. 60000 0. 000 0. 00



CONTI D C17636R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 17636R- Bl D ESTI MATE RUN 04/ 07/ 2011
PRQIECT: NH 4912- 001 ESTI MATE NO 0001 12:21: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUVULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0300 Wwall-0O02-A
0495 206- 00100 Structure Backfill (dass 1) 939. 000 0. 000
CY 22.000 822. 80
37.40000 22.000 822. 80
0500 206- 00360 Mechani cal Rei nforcenent of Soil 830. 000 0. 000
CY 0. 000 0. 00
42. 90000 0. 000 0. 00
0505 504- 05000 Wre Mesh Facing 1, 925. 000 0. 000
SF 0. 000 0. 00
25. 30000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 178,414.50 $ 822.80% 822. 80
CAT NOO400 CONSTRUCTI ON ENG NEERI NG
0510 620- 00002 Field Ofice (dass 2) 1. 000 0. 000
EACH 1. 000 9, 900. 00
9, 900. 00000 1. 000 9, 900. 00
0515 620-00012 Field Laboratory (O ass 2) 1. 000 0. 000
EACH 1. 000 9, 900. 00
9, 900. 00000 1. 000 9, 900. 00
0520 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 4, 950. 00
4, 950. 00000 1. 000 4, 950. 00
CAT 0400 CURRENT AMI $ 24,750.00 $ 24,750.00 $ 24, 750. 00

PRQJIECT TOTAL CURRENT AMI $ 2,550, 966.59 $

90,955.72 % 90, 955. 72



